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ESTIMATE RUN 02/27/2001

ESTIMATE SUMMARY 07:44:41

CONTID: C13397         ESTIMATE NO: 0003 FINL 1999

PCN: 13397-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Colfax, Tower Road to I 70 PERCENT TIME:

PROJECT NO: NH 0405-028                   

Colfax, Tower Road to I 70

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 02/27/2001 DATE TIME STARTED 08/16/2000

7926 S. Platte Canyon Road DATE LET 07/20/2000 DATE WORK BEGAN

 DATE AWARDED 07/26/2000 DATE TIME STOPPED 09/29/2000

 DATE CONTRACT EXECUTED 08/18/2000 DATE ACCEPTED 09/29/2000

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 08/16/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,149,684.11 PARTICIPATING $ $ 2,994.67

AWARD PROJECT AMT: 896,256.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,443.85

SECURITIES ENCUMBERED -13,443.85

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.49

WORK DAYS

WORK DAYS

84.65%

176,509.45

2,994.67

2,994.67

2,994.67

$

$

$

$

973,174.66

0.00

973,174.66

0.00

973,174.66

0.00

0.00

973,174.66

0.00

AMOUNT DUE 973,174.66 2,994.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,994.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.0 TIME ALLOW: 39

ORIG TIME ALLOW: 35
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PCN: 13397-BID    ESTIMATE RUN 02/27/2001

PROJECT: NH 0405-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF ASPHALT MAT (PLANING) 5,224.000

0.000

202-00240  
 

5,224.000

SY  

3.50000 18,284.005,224.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 350.000

0.000

202-01130  
 

375.000

LF  

4.00000 1,400.00350.000

0.00

0015 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

160.00000 640.004.000

0.00

0020 RESET MAILBOX STRUCTURE (TYPE 2) 2.000

0.000

210-00012  
 

2.000

EACH

200.00000 400.002.000

0.00

0025 RESET MAILBOX STRUCTURE (TYPE 3) 1.000

0.000

210-00013  
 

1.000

EACH

250.00000 250.001.000

0.00

0030 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

4.000

EACH

120.00000 120.001.000

0.00

0035 AGGREGATE BASE COURSE (SPECIAL) 1,801.000

0.000

304-09000  
 

1,801.000

CY  

60.00000 108,060.001,801.000

0.00

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 221.120

0.000

403-00720  
 

500.000

TON 

95.00000 21,006.40221.120

0.00

0045 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 17,555.150

0.000

403-33711  
 

18,640.000

TON 

31.00000 544,209.6517,555.150

0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-22) 854.250

0.000

403-34711  
 

854.250

TON 

48.00000 41,004.00854.250

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 1,735.000

0.000

411-10255  
 

5,348.000

GAL 

0.60000 1,041.001,735.000

0.00
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PCN: 13397-BID    ESTIMATE RUN 02/27/2001

PROJECT: NH 0405-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *GEOTEXTILE (PAVING) 60,486.000

0.000

420-00500  
 

63,867.000

SY  

1.00000 60,486.0060,486.000

0.00

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000

0.000

606-00301  
 

375.000

LF  

13.00000 4,550.00350.000

0.00

0070 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

2.000

EACH

470.00000 940.002.000

0.00

0075 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0080 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

0.000

SF  

25.00000 0.000.000

0.00

0085 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

54,000.00000 54,000.001.000

0.00

0090 *EPOXY PAVEMENT MARKING 196.000

0.000

627-00005  
 

200.000

GAL 

70.00000 13,720.00196.000

0.00

0095 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 97.000

0.000

627-00012  
 

110.000

GAL 

75.00000 7,275.0097.000

0.00

0100 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

LF  

5.00000 0.000.000

0.00

0105 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

0.000

627-30310  
 

0.000

SF  

9.00000 0.000.000

0.00

0110 *SURVEY MONUMENT (TYPE 1) 18.000

0.000

629-01001  
 

18.000

EACH

135.00000 2,430.0018.000

0.00
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PCN: 13397-BID    ESTIMATE RUN 02/27/2001

PROJECT: NH 0405-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 *SURVEY MONUMENT (TYPE 3A) 6.000

0.000

629-01031  
 

6.000

EACH

335.00000 2,010.006.000

0.00

0120 *FLAGGING 409.000

0.000

630-00000  
 

500.000

HOUR

24.00000 9,816.00409.000

0.00

0125 *TRAFFIC CONTROL SUPERVISOR 26.000

0.000

630-00002  
 

35.000

DAY 

250.00000 6,500.0026.000

0.00

0130 *TRAFFIC CONTROL INSPECTION 17.000

0.000

630-00007  
 

17.000

DAY 

180.00000 3,060.0017.000

0.00

0135 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

1,400.00000 5,600.004.000

560.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.400

630-80341  
 

4.000

EACH

60.00000 240.004.000

24.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.400

3.600

630-80342  
 

36.000

EACH

95.00000 3,420.0036.000

342.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.800

2.200

630-80343  
 

22.000

EACH

120.00000 2,640.0022.000

264.00

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 122.400

13.600

630-80344  
 

136.000

SF  

24.00000 3,264.00136.000

326.40

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

2,400.00000 4,800.002.000

480.00

0165 *PORTABLE MESSAGE SIGN PANEL 29.000

0.000

630-80359  
 

29.000

DAY 

300.00000 8,700.0029.000

0.00
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PCN: 13397-BID    ESTIMATE RUN 02/27/2001

PROJECT: NH 0405-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *DRUM CHANNELIZING DEVICE 45.000

5.000

630-80360  
 

50.000

EACH

40.00000 2,000.0050.000

200.00

0175 *TRAFFIC CONE 270.000

30.000

630-80380  
 

300.000

EACH

15.00000 4,500.00300.000

450.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A ASPHALT PAVEMENT INCENTIVE 1,527.450

0.000

700-70012  
 

11,668.000

F A 

1.00000 1,527.451,527.450

0.00

0190 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,050.000

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT 4,930.580

348.270

700-70025  
 

47,651.000

F A 

1.00000 5,278.855,278.850

348.27

0215 WATERPROOFING (MEMBRANE) 1,534.000

0.000

515-00120  
 

1,534.000

SY  

10.00000 15,340.001,534.000

0.00

0220 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,052.31000 10,052.311.000

0.00

0225 DELIN (TY I) NEW DELINEATORS FOR SH 40: TOWER TO I-70 63.000

0.000

612-00001  
 

63.000

EACH

10.00000 630.0063.000

0.00
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PCN: 13397-BID    ESTIMATE RUN 02/27/2001

PROJECT: NH 0405-028                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0230 DELIN (TY II) NEW DELINEATORS FOR SH 40: TOWER TO I-70 98.000

0.000

612-00002  
 

98.000

EACH

10.00000 980.0098.000

0.00

CAT 973,174.662,994.671,149,684.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD OFFICE (CLASS 1) 0.000

0.000

620-00001  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0210 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

300.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 973,174.662,994.67$1,149,684.11$CURRENT AMTPROJECT TOTAL


